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614 Magnolia Avenue

Ocean Springs, Mississippi 39564
Phone 228.818.9626

Fax 228.818.9631

June 13, 2011

Mr. Valmichael Leos

U.S. Environmental Protection Agency, Region 6
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re:  San Jacinto River Waste Pits Superfund Site
TCRA Weekly Progress Report No. 031 for June 6-10, 2011;
U.S. EPA Region 6, CERCLA Docket No. 06-12-10

Project Number: 090557-01

Dear Mr. Leos:

Attached please find TCRA Weekly Progress Report No. 031 for June 6-10, 2011.

This report was prepared on behalf of the International Paper Company and McGinnes
Industrial Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in

Channelview, Texas. Should you have any questions, please contact me at (228) 818-9626 or

email me at dkeith@anchorgea.com.

Sincerely,

John P. Laplante for David C. Keith

Project Coordinator
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9549592
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cc: Barbara Nann, USEPA
Phil Slowiak, International Paper
Andrew Shafer, MIMC

Jennifer Sampson, Integral




TCRA Weekly Progress Report No. 031
Submitted June 13, 2011
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-12-10
Channelview, Texas

This weekly progress report is submitted pursuant to the Administrative Settlement Agreement
and Order on Consent for Removal Action: CERCLA Docket No. 06-12-10, Channelview, Texas,
which became effective on May 11, 2010 (AOC). The Respondents are International Paper
Company (IP) and McGinnes Industrial Maintenance Corporation (MIMC).

A. Summary of Work Performed — Dates: June 6-10, 2011

The Respondents, Anchor QEA, and USA Environment, completed work on the following tasks:
e Submitted TCRA Weekly Progress Report No. 030 on June 6, 2011.
e Construction Activities
o Continued to stockpile and manage armor cap aggregates at the LaBarge Site.

o Continued to receive, stockpile, and manage armor cap aggregates within the
Texas Department of Transportation (TxDOT) right of way (ROW) Laydown and
Stockpile Area.

o0 Continued placement of Armor Cap B/C rock in the Western Cell of the San
Jacinto River Waste Pits (SJRWP).

e Performed survey probing of cap aggregate thickness in selected waterside placement
areas of the SIRWP.

e Continued to maintain the turbidity curtain surrounding the water-based placement

area.

e Continued to perform visual monitoring of water quality to evaluate potential
construction-related turbidity impacts as described in the Final Removal Action Work
Plan (RAWP). No water quality issues were noted based on these visual observations
over the past week.

e Continued to maintain the Administration Site.
e Continued to implement site security measures as described in the Site Security Plan.

Attached is a figure that depicts the approximate limits of initial cap material placement
through the date set forth on the figure, subject to the engineer’s final verification survey upon
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completion of the project.

B. Summary of Agency Communications

The written communications between the Respondents and USEPA, including and subsequent
to the issuance of the RAWP, are summarized in the attached Table 1.

C. Summary of Sampling Results

None for this report.

D. Problems, Delays, and Solutions

The turbidity curtain is potentially subject to movement due to the currents and tides. The
contractor is performing ongoing maintenance of the turbidity curtain on an as-needed basis.

Respondents continue to dispute USEPA’s allegations contained in USEPA’s Notices of
Violations dated January 14, January 21, January 24, and on April 4, 2011, submitted an
additional notice of dispute to USEPA with respect to USEPA’s Notice of Violation dated March
3, 2011, and certain statements contained in two other letters from USEPA dated March 3,
2011. They also dispute USEPA’s rejection by letter dated February 16, 2011, of their force
majeure claim, and submitted a Notice of Dispute to USEPA on March 18, 2011, in response to
that letter.

Access into the Western Cell and Eastern Cell of the SJIRWP from the upland was initially
hampered by soft soil conditions. The Eastern Cell of the SJRWP was accessed from the water-
side to the greatest extent possible to minimize the potential for soft sediment displacement
associated with construction activities. Some of the work on the Eastern Cell, however, was
performed from the land. Portions of the Western Cell of the SIRWP were stabilized to improve
access into the cell and facilitate cap construction in this area. Cement stabilization of soft
areas in the Western Cell and use of lighter equipment has allowed satisfactory access to allow
placement of required granular fill leveling course layer, geotextile underlayment, and LLDPE
geomembrane.

E. Projected Work for the Next 2 Weeks — Dates: June 13-24, 2011

The Respondents, Anchor QEA, and USA Environment, expect to complete the following tasks in
the next 2 weeks:
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e Continue to develop a summary report of the data collected during water quality
monitoring.

e Continue to implement the Site Security Plan.
e Continue to maintain the Administration Site as necessary.

e Continue to stockpile and manage armor cap aggregates at the LaBarge Site and TxDOT
Laydown and Stockpile Area.

e Onthe TxDOT ROW, proceed to haul vegetation, debris, and soil that were cleared from
beneath the I-10 Bridge for off-site disposal, subject to resolving arrangements for
disposal of tires that are part of the debris.

e Continue placement of Armor Cap B/C material in the Western Cell of the SJRWP.

Continue to evaluate areas potentially requiring cap re-work, and perform cap re-work
as necessary in water-access areas of the SIRWP.

F. Schedule

Attached is the approved project construction schedule, which is being included as directed by
USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated February 10, 2011.
The approved construction schedule is out of date, as it references armor cap materials whose
designations have now changed (as explained in the approved RAWP) and includes "start" and
"finish" dates for these materials that are no longer applicable since the sequencing of
placement of the construction materials has also changed, as explained in the approved RAWP.
Note that armor cap material designations referred to above are based on the approved RAWP.
A proposed updated project construction schedule, based on Respondents having obtained
access to the TxDOT ROW, and secured a lease for a laydown area and dock facility, was
transmitted to USEPA on February 14, 2011. Respondents prepared the updated project
construction schedule pursuant to USEPA’s direction, and it further revises and updates the
schedule presented and submitted to USEPA at a January 31, 2011, meeting. On March 3,
2011, USEPA provided a letter indicating the proposed schedule is not approved and invited
Respondents to request a meeting with USEPA if desired. A meeting with USEPA regarding the
schedule took place on March 24, 2011, and based on that meeting, the Respondents did not
submit a revised schedule. Respondents anticipate that this matter will be reviewed with
USEPA in June/July 2011.
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Table 2 presents a summary list of the major cap construction elements and their dates of
completion. Please note that the tasks set out in Table 2 do not coincide with the tasks listed in
the approved project construction schedule since, as discussed above, the approved schedule is
out of date. In addition, the material designations referred to below are based on the approved
RAWP, which contains material designations that differ from those referred to in the out-of-
date approved project construction schedule.

Table 2 — Summary of Cap Construction Elements

Task Date Completed

Water-side geotextile placement May 16, 2011
Water-side placement of Cap A material May 19, 2011
Water-side placement of Cap C material May 13, 2011
Water-side placement of Cap D material May 16, 2011
Clearing and grubbing of Western Cell April 8, 2011
Stabilization of Western Cell May 17, 2011
Land-side granular fill placement in Western Cell May 24, 2011
Land-side LLDPE placement in Western Cell June 1, 2011
Land-side placement of Cap A material On-going

Land-side placement of Cap B/C material On-going

Land-side placement of Cap D material On-going

Note that all construction elements are subject to Quality Assurance review and final approval
by the engineer.

Prepared by:
John P. Laplante /for/

David C. Keith, Project Coordinator
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Table 1

Table of Agency Communications

Respondents Response
Submittal Respondents Communication Summary from USEPA [USEPA Communication Summary Notes
Date Date
11/1/2010 |Praft Final Removal Action Work Plan (RAWP) for Time 11/8/2010  |TCRA Work Plan Approval with Modifications
Critical Removal Action
11/1/2010 [Report on Respondents' best efforts to obtain access
11/2/2010  |Letter from B. Nann regarding access
11/9/2010 [Memorandum - Review of Geomembrane Comments
Email from B. Nann to Axe/Inglin requesting conference call on November 15, 2010
11/9/2010 N y
regarding TCRA access issues
11/11/2010 |[Draft Pre-construction Meeting Agenda
11/11/2010 Final Removgl Action Work Plan (RAWP) for Time Critical
Removal Action
11/12/2010 (Letter to EPA regarding access
Conference call to discuss the technical memorandum
11/15/2010 |Conference call with EPA B. Nann regarding access about water access versus land access to the TCRA Site.
B. Nann stated that RAWP approval occurred 11/8/2010
11/15/2010 TCRA Weekly P_rogress Report 001 email from J. Laplante
to V. Leos and five hard copies
Marine Access memo email from D. Keith to USEPA C. Email to USEPA technical team regarding issues related
11/16/2010 i
Sanchez to water-only access to the TCRA site
11/16/2010 Email from B. Nann to Respondents regarding meeting with Sam Coleman regarding
access by water
Teleconference between D. Keith and C. Sanchez and V.
11/17/2010 |Leos to discuss the 11/18 technical meeting at USEPA
regarding site access
11/17/2010 Email frpm B. Nann to Respondents and TxDOT regarding meeting in Dallas on
access issues
11/17/2010 Emall from IP counsel to B. Nann transmitting draft TxDOT
license agreement
Emails from IP and MIMC counsel to B. Nann regarding M_eetlng with _Sam Coleman,_ USEPA Sup_erfund Division
11/17/2010 . ; h Director, to discuss access issues. Meeting took place
meeting with Sam Coleman regarding access
11/18/2010.
11/18/2010 Submittal of fln_anmal assurance by MIMC to cover revised
TCRA cost estimate
11/22/2010 TCRA Weekly Progress Report 002 email from J. Laplante
to V. Leos and 5 hard copies
11/22/2010 Fm_anmal assurance _submlssmn by IP with respect to the
revised TCRA financial assurance amount
11/23/2010 |Submitted Notice of Start of Construction letter to USEPA
Prepared and submitted Request for State Historic
11/23/2010 Preservation Officer Consultation Form and supplemental
information to Mark Wolfe, State Historic Preservation
Officer
11/29/2010 TCRA Weekly Progress Report 003 email from W. Mears
to V. Leos and 5 hard copies
Submitted Request for Section 401 of the CWA
11/30/2010 |Consultation Review to S. Reilly of TCEQ, with copy to V.
Leos
Preliminary (unvalidated) Big Star property chemistry data
11/30/2010 submitted to V. Leos by D. Keith via email
11/30/2010 Email _from V. Leos of USEPA regarding status of preliminary data from Big Star soil
sampling
11/30/2010 E_mall from B. Nann of USEPA to Respondents' counsel regarding the status of the
Big Star sampling results
11/30/2010 Submmed proposed roald license agreement with TxDOT,
signed by Respondents' counsel, to B. Nann of USEPA




Table 1

Table of Agency Communications

Respondents Response
Submittal Respondents Communication Summary from USEPA [USEPA Communication Summary Notes
Date Date
Submitted letter to EPA describing Respondents' "best
11/30/2010 |efforts" to obtain access from Big Star and TxDOT and 12/3/2010
requesting an extension of time to obtain access
Email from MIMC's counsel on behalf of Respondents to B.
12/1/2010 [Nann urging USEPA's quick turnaround on analysis of Big
Star soil sample results
12/1/2010 Email t(_) V. Leo_s from Project Coordinator updating Big
Star soil sampling data
Email from B. Nann to Respondents' counsel regarding status of USEPA's analysis
12/2/2010 of Big Star's sample results and scheduling of conference call to discuss access
issues
Email from IP Counsel on behalf of Respondents' to B.
12/2/2010 [Nann and S. Coleman regarding obstacles to obtaining 12/3/2010
access from Big Star and TxDOT
12/3/2010 Email from B. Nann to Respondents' counsel and S. Coleman responding to
Respondents' December 2, 2010 email regarding obstacles to obtaining access
Email from IP counsel on behalf of Respondents' to B.
12/3/2010 |Nann and S. Coleman responding to EPA's December 3,
2010 email regarding access issues
Letter from USEPA responding to Respondents' November 30, 2010 letter
12/3/2010 . N N : .
regarding best efforts, denying extension of time to obtain access
12/6/2010 TCRA Weekly Erogress Report 004 email from J. Laplante
to V. Leos and five hard copies
Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access
12/6/2010 . .
issues and status of Big Star as PRP
Email from IP counsel to B. Nann of behalf of Email from B. Nann to Respondents' counsel regarding van der Horst access
12/6/2010 |Respondents' regarding van der Horst Site access 12/6/2010 agreement ’
agreement
12/6/2010 Email fr.om IP cognsel to USEPA counsel handling van der
Horst site regarding access agreement
Email from B. Nann to Respondents' counsel regarding Conference caI.I between Respondents’ counsel and
12/6/2010 . . USEPA regarding TxDOT access takes place on
scheduling of conference call on access issues
December 7, 2010
12/6/2010 Email from IE counsel on bghalf of Respondents' to B.
Nann regarding proposed Big Star lease terms
Email from IP counsel on behalf of Respondents' to B.
12/6/2010 |Nann regarding signed access agreement with Big Star for
installation of Phase Il fencing
12/7/2010 E:g:il from B. Nann stating USEPA's approval of Big Star property as a laydown
Email to B. Nann from MIMC counsel on behalf of
12/7/2010 |Respondents' regarding scheduling of conference call with
USEPA and Big Star regarding lease
12/7/2010 Email from B. Nann to Respondents' counsel regarding her call to Big Star attorney
12/7/2010 Email from B. Nann regarding status of proposed TxDOT access agreement
language
Emails to B. Nann from IP counsel on behalf of
12/7/2010 |Respondents' regarding proposed TxDOT license
agreement
Email from IP counsel on behalf of Respondents' to B.
12/7/2010 |Nann regarding status of her conversation with Big Star
counsel
12/8/2010 SEtr:tiifrom B. Nann to Respondents' counsel regarding TxDOT and Big Star access




Table 1

Table of Agency Communications

Respondents Response
Submittal Respondents Communication Summary from USEPA [USEPA Communication Summary Notes
Date Date
Email to B. Nann from IP counsel on behalf of
12/8/2010 |Respondents' regarding TXDOT and Big Star access
issues
12/8/2010 Email to Big Star counsel and B. Nann from IP counsel on
behalf of Respondents' regarding status of lease
12/8/2010 Emall from USEPA counsel for van der Horst site regarding site access agreement
with TXDOT
12/8/2010 Email from IP counsel to USEPA counsel for van der Horst
site regarding access agreement with TXDOT
12/9/2010 Email fr_om A._Shafer (MIMQ) to V Leps and S. Tzhone
reguesting guidance regarding sign size
Email from USEPA V. Leos with a copy of USEPA Pollution Report (POLREP) for
12/9/2010
the TCRA
Email to B. Nann from MIMC counsel on behalf of
12/10/2010 |Respondents' regarding status of TxDOT and Big Star
access issues
Email to B. Nann from IP counsel on behalf of
Respondents' asking if B. Nann would schedule a
12/10/201 .
/102010 conference call between Big Star, USEPA, and
Respondents' counsel
Email to B. Nann from MIMC counsel on behalf of
1271012010 Respondents regarding Big Star Status as a PRP
12/13/2010 TCRA Weekly P_rogress Report 005 email from J. Laplante
to V. Leos and five hard copies
Email to B. Nann from IP counsel on behalf of
12/13/2010 |Respondents regarding status of Big Star and TxDOT
access issues
12/15/2010 Email to B. Nann ”"T" MIMC cotlmsel on behalf of 12/16/2010 |Email from B. Nann regarding Big Star's demand for a release of all claims
Respondents regarding Big Star's position on lease
Email to B. Nann from IP counsel on behalf of
12/17/2010 |Respondents regarding Big Star's position on access and
requesting EPA's assistance
Email to B. Nann from IP counsel on behalf of
12/17/2010 [Respondents asking for conference call to discuss Big
Star's demand for a release as a condition of access
12/20/2010 TCRA Weekly Erogress Report 006 email from J. Laplante
to V. Leos and five hard copies
Email to B. Nann from IP counsel on behalf of
12/21/2010 Rgspondents regarding Iatest' demand for. full relf-.\ase from
Big Star counsel and requesting opportunity to discuss
same
12/23/2010 |Letter from USEPA V. Leos to Respondents in regarding TxDOT access
12/27/2010 TCRA Weekly Erogress Report 007 email from J. Laplante
to V. Leos and five hard copies
Email to Respondents' counsel from B. Nann of USEPA forwarding copy of EPA's
12/27/2010 12/23/2010 correspondence (letter was not received by Respondents until it was
forwarded by USEPA's counsel on December 27 and original sent by mail was not
received until December 30, 2010)




Table 1

Table of Agency Communications

Respondents Response
Submittal Respondents Communication Summary from USEPA [USEPA Communication Summary Notes
Date Date
12/30/2010 Letter from USEPA V. Leos to Respondents in regarding TxDOT access, as
followup to USEPA letter dated 12/23/2010
Letter to V. Leos of USEPA from MIMC counsel on behalf
12/30/2010 |of Respondents in response to USEPA's letters dated
12/23/2010 and 12/30/2010 and initial force majeure notice
TCRA Weekly Progress Report 008 email from J. Laplante
1/3/2011 ) -
to V. Leos and five hard copies
Email to USEPA from D. Shafer of MIMC regarding
1/4/2011 delivery of TCRA financial assurance instruments to EPA
on 11/19/2010
1412011 Letter to V Leos of USEPA from MIMC counsel regarding
force majeure event
Letter to V. Leos of USEPA from IP counsel joining in
1/4/2011 MIMC's letter dated 1/4/2011 regarding force majeure
event
Memorandum to V. Leos of USEPA on the Evaluation of
1/4/2011 the Potential Change in Water Surface Elevation Due to the
Placement of the Capping Remedy
1/4/2011 Letter to MIMC from V. Leos of USEPA regarding financial assurance
Letter to EPA from IP counsel on behalf of Respondents
1/5/2011 . . . X
regarding access issues and notice of force majeure
Letter to Respondents' Project Coordinator from V. Leos regarding USEPA's site
Undated inspection of December 8, 2010 and upcoming scheduled work activities. The letter
was received on 1/6/2011.
Email to D. Shafer of MIMC from B. Werner of USEPA regarding need for duplicates
1/6/2011 . ; R
of TCRA financial assurance instruments
Email from D. Shafer of MIMC on behalf of Respondents
1/6/2011 regarding Site signs and buoys and intent to inspect
fencing and signs on 1/7/2011
1712011 Email from V. Leos of USEPA stating that representatives from Harris County and
TCEQ and himself would be visiting the Site on 1/7/2011
110/2011 TCRA Weekly Erogress Report 009 email from J. Laplante
to V. Leos and five hard copies




Table 1

Table of Agency Communications

Respondents Response
Submittal Respondents Communication Summary from USEPA [USEPA Communication Summary Notes
Date Date
Email to B. Nann of USEPA from MIMC's counsel on behalf Email from B. Nann of USEPA to Respondents' counsel (in response to 1/12/2011
1/12/2011  |of Respondents regarding TxDOT and Big Star access 1/13/2011 email from MIMC's counsel) regarding TXDOT negotiations, alternative laydown
issues and Big Star's prospective status as a PRP area, and Big Star's status as PRP
Email from IP's counsel to B. Nann of USEPA responding . , .
1/13/2011 |to her 1/13/2011 email regarding TXDOT access 1/14/2011 Ema_ll from B', Nann of USEPA.tO Respondents counsel.re.spondlng t0 1/13/2011
L email from IP's counsel regarding TxDOT access negotiations
negotiations
11312011 Email from B. Nann of USEPA to Respondents' counsel (responding to 1/12/2011
email from MIMC's counsel) addressing “ability to pay" issue for Big Star
Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA letter
1/14/2011 . . -
regarding Notice of Violation
117/2011 TCRA Weekly P_rogress Report 010 email from J. Laplante
to V. Leos and five hard copies
Email from B. Nann of USEPA regarding need to coordinate with USEPA regarding
1/19/2011 - .
additional plans on TxDOT right-of-way
Email from MIMC counsel on behalf of Respondents to B.
1/19/2011  [Nann of USEPA responding to her email of 1/19/2011
regarding additional plans for TxDOT right-of-way
Email from Respondents' Project Coordinator to USEPA
and Respondents' counsel regarding her telephone
1/19/2011 |conference with V. Leos of USEPA regarding proposed
plans for the TxDOT right-of-way and intent to submit
amendment to §404(b)(1) documentation.
121/2011 Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's
1/21/2011 NOV letter.
124/2011 TCRA Weekly Erogress Report 011 email from J. Laplante
to V. Leos and five hard copies.
1/24/2011  |Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC
1/24/2011 Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's
1/24/11 NOV letter.
12412011 Email from V. Leos of USEPA to Respondents' Project Coordinator regarding need
to coordinate all communications through B. Nann of USEPA.
Email from Respondents' Project Coordinator to V. Leos
1/25/2011 and B. Nann of USEPA regarding resolution of TxDOT
access issue and desire to meet with USEPA regarding
project schedule.
Follow-up email from Respondents' Project Coordinator to . . .
1/26/2011 |V. Leos and B. Nann of USEPA regarding desire to meet 17262011 |Email from B. Nann of USEPA stating that V. Leos would respond to the email of
: ) ) Respondents' Project Coordinator when he returns to his office.
with USEPA to discuss project schedule.
127/2011 Email from V. Leos of USEPA to Respondents' Project Coordinator stating
willingness of himself and B. Nann of USEPA to meet to discuss schedule.
Submitted to USEPA supplemental 401, 404(b)(1) and coastal
12712011 consistency determlnatlonlslto reflect changed conditions '
related to laydown, stockpiling, and truck turnaround areas in
the TxDOT right-of-way on January 27, 2011.
12712011 Letter from Respondents to CAC members regarding Site
status update.




Table 1

Table of Agency Communications

Respondents
Submittal
Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA Communication Summary

Notes

1/27/2011

Email from Respondents' Project Coordinator to USEPA
notifying USEPA of the posting of an Addendum regarding
Site Access Modifications and a Cultural Resources
Addendum to the FTP Site.

1/27/2011

Email from V. Leos of USEPA to Respondents' Project Coordinator stating that until
USEPA approves madification to Site Plans, Respondents must continue to follow
existing work plan.

1/28/2011

Email from V. Leos of USEPA clarifying his 1/27/2011 email and stating that
USEPA's reviews of Respondents' revised plans do not impede Respondents' ability
to continue work at Site.

1/28/2011

Email from Respondents' Project Coordinator to USEPA
regarding meeting with USEPA on 1/31/2011, including
attendees and agenda.

1/28/2011

Email from V. Leos of USEPA asking that "water access/barge needed for eastern
pit" be added to agenda for 1/31/11 meeting.

1/28/2011

Email from Respondents' Project Coordinator to V. Leos of
USEPA confirming addition to agenda.

1/28/2011

Letter from MIMC's counsel on behalf of Respondents to
USEPA regarding supplement to Respondents' force
majeure claims.

1/28/2011

Email from B. Nann of USEPA to Respondents and members of CAC regarding
status of Site.

1/28/2011

Email from B. Nann of USEPA to Respondents' counsel seeking confirmation that no
attorneys would be at 1/31/2011 meeting with L. Starfied and S. Coleman of USEPA.

1/28/2011

Email from IP counsel to B. Nann of USEPA stating his
understanding that no counsel would be present at
1/31/2011 meeting.

1/31/2011

TCRA Weekly Progress Report 012 email from J. Laplante
to V. Leos and five hard copies.

1/31/2011

Letter from D. Keith to V. Leos and B. Nann requesting
review and approval of attached revised TCRA
construction schedule; reiterating request for review and
approval of 401/404(b)(1) documentation relating to
changes in TXDOT access, and requesting clarification on
future communications between Respondents and USEPA.

1/31/2011

Email from MIMC counsel to B. Nann of USEPA regarding
planned attendees for 1/31/2011 meeting with L. Starfield,
et al. of ESEPA.

1/31/2011

Email from MIMC counsel to B. Nann of USEPA regarding
lack of attendance of legal counsel at USEPA meeting
regarding TCRA schedule.

1/31/2011

Emails from B. Nann of USEPA regarding 1/31/2011 meeting regarding TCRA
schedule and attendance of legal counsel

2/1/2011

USA Environment submittals 1, 2, and 3 (geotextiles and
geomembrane) transmitted via email from J. Laplante to V.
Leos and B. Nann.

2/2/2011

USA Environment submittals 4 and 5 (CHASP and
geotextile) transmitted via email from J. Laplante to V.
Leos and B. Nann.




Table 1

Table of Agency Communications

Respondents Response
Submittal Respondents Communication Summary from USEPA [USEPA Communication Summary Notes
Date Date
USA Environment submittals 6, 7, 8 and 9 (partial stone
21312011 chemistry results; Armor Cap C and D gradation curves,
list of subcontractors) transmitted via 2 emails from J.
Laplante to V. Leos and B. Nann.
USA Environment submittals 10 and 11 (CWP, EPP,
2/4/2011 SWPPP) transmitted via email from J. Laplante to V. Leos
and B. Nann.
21412011 Revised RAWP document transmitted via email from J.
Laplante to V. Leos and B. Nann for review.
TCRA Weekly Progress Report 013 email from J. Laplante
2/7/2011 " X
to V. Leos and five hard copies.
Copy of Market Street and LaBarge Site Lease
2/8/2011 Agreements sent via email and hard copy from J. Laplante
to V. Leos and B. Nann.
2/8/2011 Notification of TCRA subcontractors letter sent by email
and hard copy from J. Laplante to V. Leos and B. Nann.
Letter from USEPA V. Leos to D. Keith requesting that TCRA Weekly Updates
2/10/2011 include a copy of the approved TCRA Schedule instead of the proposed revised
TCRA schedule.
Letter from USEPA V. Leos to D. Keith approving Addendum Regarding Site Access
2/10/2011 Modifications, subject to additional clarifying text proposed by USEPA to be included
in the Addendum.
2/10/2011 Letter from USEPA V. Leos to D. Keith requesting specific additional detail be
provided in the proposed revised TCRA schedule.
Email to V. Leos of USEPA from D. Shafer of MIMC, on
2/10/2011 |behalf of Respondents, regarding proposed Administration 2/11/2011 Email from V. Leos of USEPA to Respondents approving Administration Site signs.
Site signs.
Minutes from February 4, 2011 USEPA Weekly Update
2/11/2011 |teleconference sent via email from J. Laplante to V. Leos
and B. Nann.
2/14/2011 TCRA Weekly Progress Report 014 email from J. Laplante
to V. Leos and B. Nann and five hard copies.
Letter from MIMC counsel, on behalf of Respondents, to . , - .
2/14/2011 |USEPA regarding notice of dispute relative to USEPA's 2162011 | Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's
. s response to Respondents' force majeure claim.
January 14, 2011, Notice of Violation.
201412011 J. Laplante submitted TCRA Detailed Schedule to V. Leos
and B. Nann.
J. Laplante submitted to V. Leos and B. Nann information
2/15/2011 |on Exclusion Zone and Restricted Zone as developed by
Respondents' contractor USA Environment.
2/16/2011 Email from B. Nann of USEPA to Respondents' counsel regarding Respondents'
notice of dispute relative to January 14, 2011, Notice of Violation.
J. Laplante submitted to V. Leos and B. Nann contact
2/18/2011  |information for the Channelview Volunteer Fire Department
via_ email.
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Date Date
J. Laplante submitted to V. Leos and B. Nann a draft
2/18/2011 |Emergency Contingency Plan, as requested by USEPA,
via_ email.
212212011 TCRA Weekly Progress Report 015 email from J. Laplante
to V. Leos and B. Nann and five hard copies.
Submittal via hand delivery of Respondents' Notice of
2/22/2011  (Dispute relative to the January 21, 2011 NOV and the
January 24, 2011 NOV.
Clarification of RAWP and Schedule Edits email from J. Letter from V. Leos approving changes to Removal Action Work Plan, but not .USEPA.‘ requ_estgd_ that Respondents schedule ameeting
2/23/2011 ) ! 3/3/2011 . . - immediately if original schedule completion date of
Laplante to V. Leos and B. Nann and five hard copies. approving revised construction schedule L
September 2, 2011 cannot be maintained
USA Environment Submittal 10 - Approved Contractor
2/23/2011 |Work Plan submittal email from J. Laplante to V. Leos and
B. Nann and five hard copies.
212412011 Updated Analyte List email from J. Laplante to V. Leos and
B. Nann.
212812011 TCRA Weekly Progress Report 016 email from J. Laplante
to V. Leos and B. Nann and five hard copies.
USA Environment Submittals 6a, 12, 13a, and 14 -
Approved natural stone and processed concrete aggregate
2/1/2011 chemistry results, Armor Cap B/C gradation, and
Contractor Site Security Plan submittals transmitted via
email and hard copy from J. Laplante to V. Leos and B.
Nann.
3/3/2011 Letter from USEPA V. Leos providing update on status of NOVs.
Notice of Violation letter from USEPA regarding non-compliance with the TCRA
3/3/2011
AOC.
3/3/2011 Letter from V. Leos of USEPA to Respondents' Project Coordinator regarding
Respondents' request to change Removal Action Work Plan and Work Schedule.
Notification of Proposed Non-Hazardous Landfill letter from Approval of Respondent's selected Subtitle D Landfill sent via email from V. Leos to
3/3/2011 3/4/2011
J. Laplante to V. Leos. J. Laplante.
31712011 TCRA Weekly Progress Report 017 email from J. Laplante
to V. Leos and B. Nann and five hard copies.
Submittals 17 and 18 - Approved Armor Cap A gradation
3/10/2011 results, and LLDPE liner test results submittals transmitted
via email and hard copy from J. Laplante to V. Leos and B.
Nann.
3/11/2011 Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's
response to Respondents’ Notice of Dispute dated February 14, 2011.
2/14/2011 TCRA Weekly Progress Report 018 email from J. Laplante
to V. Leos and B. Nann and five hard copies.
2/17/2011 Revised Emergency Contingency Plan (ECP) sent from J.
Laplante to V. Leos and B. Nann via email and hard copy.
2/18/2011 Updated Notification of TCRA Subcontractors sent from J.
Laplante to V. Leos and B. Nann via email and hard copy.
Submittal via hand delivery of Respondents' Notice of
3/18/2011 |Dispute relative to USEPA's February 16, 2011, rejection of
Respondents' force majeure claim.
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3/21/2011

TCRA Weekly Progress Report 019 email from J. Laplante
to V. Leos and B. Nann and five hard copies.

3/28/2011

TCRA Weekly Progress Report 020 email from J. Laplante
to V. Leos and B. Nann and five hard copies.

3/28/2011

Letter from USEPA V. Leos to D. Keith requesting revision of weekly reports 017,
018, and 019 to remove the proposed revised schedule from these reports, and to
cease inclusion of the proposed revised schedule in future weekly reports.

4/4/2011

TCRA Weekly Progress Report 021 and amended
Progress Reports No. 017, 018, and 019 email from J.
Laplante to V. Leos and B. Nann and five hard copies.

4/8/2011

Letter from USEPA V. Leos to D. Keith requesting a formal response to concerns
regarding displacement of waste sludge that has been observed during cap
construction activities.

4/11/2011

TCRA Weekly Progress Report 022 email from J. Laplante
to V. Leos and B. Nann and five hard copies.

4/14/2011

Submitted via email from J. Laplante to V. Leos and B.
Nann approved contractor Submittals 19 and 20 and Cap
Construction Progress Map to V. Leos and B. Nann and
five hard copies.

4/15/2011

Letter from D. Keith to V. Leos on behalf of Respondents
as formal response to USEPA concerns about
displacement of waste sludge observed during construction
activities.

4/15/2011

Submitted via email from J. Laplante to V. Leos and B.
Nann copy of the Emergency Contingency Plan Marshalling
Area figure for the SIRWP TCRA to V. Leos and B. Nann
and five hard copies.

4/18/2011

TCRA Weekly Progress Report 023 email from J. Laplante
to V. Leos and B. Nann and five hard copies.

4/22/2011

Letter from J. Laplante to V. Leos requesting EPA review
and approval of additional Subtitle D landfill for disposal of
debris generated as part of TCRA construction activities
sent via e-mail and 5 hard copies.

4/26/2011

Approval of Respondent's additional Subtitle D Landfill sent via email from V. Leos to
J. Laplante.

4/25/2011

TCRA Weekly Progress Report 024 email from J. Laplante
to V. Leos and B. Nann and five hard copies.

5/2/2011

TCRA Weekly Progress Report 025 email from J. Laplante
to V. Leos and B. Nann and five hard copies.

5/2/2011

Supplemental Work Plan for West Cell Access sent via
email from J. Laplante to V. Leos and B. Nann

5/3/2011

DRAFT Weather Day schedule sent via email from J.
Laplante to V. Leos

5/5/2011

Submitted via email from J. Laplante to V. Leos and B.
Nann approved contractor Submittals 21 and 22 covering
additional chemistry testing of import aggregates.
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5/0/2011 TCRA Weekly Progress Report 026 email from J. Laplante
to V. Leos and B. Nann and five hard copies.
5/16/2011 TCRA Weekly Progress Report 027 email from J. Laplante
to V. Leos and B. Nann and five hard copies.
5/23/2011 TCRA Weekly Progress Report 028 email from J. Laplante
to V. Leos and B. Nann and five hard copies.
5/31/2011 TCRA Weekly Progress Report 029 email from J. Laplante
to V. Leos and B. Nann and five hard copies.
6/6/2011 TCRA Weekly Progress Report 030 email from J. Laplante
to V. Leos and B. Nann and five hard copies.
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-SCHEDULE-

SAN JACINTO RIVER WASTE PITS SUPERFUND SITE

D Task Name Duration Start Finish October 2010 | November 2010 | December 2010 | January 2011 | February 2011 | March 2011 | April 2011 | May 2011 | June 2011 | July 2011 | August 2011 |
(1] 10710 [ 10717 [ 10/24 [ 10/31 | 11/7 [ 11/14 [ 11/21 [11/28 | 12/5 [12/12 [ 12/19 [12/26 [ 12 | 1/9 [ 1/16 [ 1/23 | 1/30 [ 26 [ 213 [ 2/20 [ 2/27 [ 3/6 [ 3/13 [ 320 [ 327 | 4/3 [ 4/10 [ 4/17 [ 4724 | 51 [ 58 [ 515 [ 522 [ 529 [ 65 [ 6/12 [ 619 [ 6/26 [ 7/3 [ 7/10 [ 717 [ 724 | 7/31 | &/7 | 8/14 [ 821 | 8/28
1 SAN JACINTO WASTE PIT SUPERFUND SITE 164.6 days  Thu 11/11/10 Fri 9/2/11
2 E Contract Completion Odays Mon 11/22/10  Mon 11/22/10
3 Notice To Proceed 0 days Tue 11/23/10 Tue 11/23/10
4 Materials Procurment 28.6days  Thu 11/11/10 Wed 1/5/11 . . 21.6 days
5 Materials Lead Time 28.6days  Thu 11/11/10 Wed 1/5/11 . ' 21.6 days
6 E Place Orders - Bouys and Signs Odays Mon 11/29/10  Mon 11/29/10
7 Place Orders - Materials Odays Mon 11/29/10  Mon 11/29/10
8 Material Preparation Lead Time 20 days Mon 11/29/10 Wed 1/5/11 a 13 days
9 Natural Stone (54,500 tons, 9 trains) 20days  Mon 11/29/10 Wed 1/5/11
10 Processed Concrete (18,600 tons, 1,030 end dumps) 20days  Mon 11/29/10 Wed 1/5/11
11 Filter Fabric (4 truck loads) 20days  Mon 11/29/10 Wed 1/5/11
12 Access Road Filter Fabric 5days  Mon 11/29/10 Tue 12/7/10
13 Access Road TxDOT Road Base 5days  Mon 11/29/10 Tue 12/7/110 14 days
14 LLDPE 15days ~ Mon 11/29/10  Mon 12/27/10
15 E Bouys and signs 20 days Thu 11/11/10 Fri 12/17/10 -
16 Materials Delivery 65days  Thu 12/16/10 Tue 4/12/11 ' 13 days
17 Natural Stone 65 days Thu 12/16/10 Tue 4/12/11
18 Processed Concrete 45days  Thu 12/16/10 Tue 3/8/11
19 Filter Fabric (rock underlay) 20days ~ Mon 12/27/10 Tue 2/1/11 40 days
20 LLDPE Sdays  Mon 12/27/10 Wed 1/5/11 21 days
21 Bouys and signs 0 days Fri 12/17/10 Fri 12/17/10
22 Materials Delivery Complete 0 days Tue 4/12/11 Tue 4/12/11
23 E Preconstruction Conference 1day Wed 12/8/10 Thu 12/9/10
24 Plans and Submittal 20 days Mon 11/22/10  Wed 12/29/10
25 Preparation 10 days  Mon 11/22/10 Fri 12/10/10
26 Project Work Plan 10days  Mon 11/22/10 Fri 12/10/10
27 Site Specific HASP 10days  Mon 11/22/10 Fri 12/10/10
28 QAPP 10days ~ Mon 11/22/10 Fri 12/10/10
29 Submittal Review 5 days Fri 12/10/10  Mon 12/20/10
30 Response to Comments/Final Documents 5days  Mon 12/20/10 Wed 12/29/10
31 Final Approvals Odays Wed 12/29/10 Wed 12/29/10 ,ﬁ
32 Construction 136 days Wed 12/8/10 Mon 8/8/11 . l 2 days
33 Project Set-up 10 days Wed 12/8/10  Mon 12/27/10
34 E Mobilization 3 days Wed 12/8/10  Mon 12/13/10
35 Big Star Property Improvements 10 days Wed 12/8/10  Mon 12/27/10
36 Site Management Activities 136 days Wed 12/8/10 Mon 8/8/11
37 Health and Safety 136 days Wed 12/8/10 Mon 8/8/11
38 Quality Control 136 days Wed 12/8/10 Mon 8/8/11
39 Survey Control 136 days Wed 12/8/10 Mon 8/8/11
40 Site Security 136 days Wed 12/8/10 Mon 8/8/11
41 Access Road Construction 12days Thu 12/30/10 Thu 1/20/11
42 Clear and Grub 10 days Thu 12/30/10 Tue 1/18/11
43 Place Filter Fabric and Road Base 10 days Tue 1/4/11 Thu 1/20/11
44 Environmental Protection 20days  Mon 12/27/10 Tue 2/1/11
45 Sign and Bouy Installation 10days ~ Mon 12/20/10 Fri 1/7/11
46 Armor Cap Placement 116 days Wed 1/5/111 Fri 7/29/11 .
47 Water Side Placement 96 days Wed 1/5/111 Thu 6/23/11 . ' 20 days
48 Armor Cap C2 10 days Wed 1/5/11 Mon 1/24/11 L
49 Armor Cap B 9 days Mon 1/24/11 Tue 2/8/11 L
50 Armor Cap E 32 days Tue 2/8/11 Tue 4/5/11
51 Armor Cap D 34 days Tue 4/5/11 Fri 6/3/11
52 Armor Cap A 11 days Mon 6/6/11 Thu 6/23/11 _ 20 days
53 Place Geotextile 96 days Wed 1/5/11 Thu 6/23/11 20 days
54 Land Side Placement 107 days Fri1/21111 Fri 7/29/11 F .J
55 Western Cell Preparation 19 days Fri1/2111 Wed 2/23/11 b [ ]
56 E Clear and Grub Peninsula 10 days Fri 1/21/11 Tue 2/8/11
57 Shaping and Grading 6 days Mon 1/31/11 Wed 2/9/11
58 Granular Fill (bedding) 6 days Tue 2/1/11 Thu 2/10/11
59 LLDPE Placement 7 days Fri 2/11/11 Wed 2/23/11
60 Armor Cap Placement 88 days Wed 2/23/11 Fri 7/29/11 ) '
61 Armor Cap B 15 days Wed 2/23/11 Tue 3/22/11 L
62 Armor Cap C1 9 days Tue 3/22/11 Wed 4/6/11 L
63 Armor Cap C2 24 days Wed 4/6/11 Wed 5/18/11 L
64 Armor Cap A 2 days Wed 5/18/11 Mon 5/23/11
65 Armor Cap D 28 days Mon 5/23/11 Wed 7/13/11
66 Armor Cap E 10 days Wed 7/13/11 Fri 7/29/11
67 Place Geotextile 88 days Wed 2/23/11 Fri 7/29/11
&8 Substantial Completion Odays  Fri7/20M1  Fri7/201 >
69 Demobilization 5 days Fri 7/29/11 Mon 8/8/11
70 Final Reports 20 days Fri 7/29/11 Fri 9/2/11 .I
71 Redline Drawings 20 days Fri 7/29/11 Fri 9/2/11
72 Narrative 20 days Fri 7/29/11 Fri 9/2/11
73 Project Completion 0 days Fri9/2/11 Fri 9/2/11
gg;gcf:guf:cmm River Waste Pits Superfund Site Critical I s« I ovess IS Slack Summary ) ~olled Up Critical B el Tasks [ ] Deadine JL
Date: Fri 11/19/10 Critical Split Split Milestone ‘ Slippage Project Summary _ Rolled Up Critical Split External Milestone ‘
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